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November 26, 2002

Mr. Dean Gould

Base Realignment and Closure
Environmental Coordinator

Southwest Division

Naval Facilities Engineering Command
1220 Pacific Highway

San Diego, CA 92132-5190

Re:  FFA Schedule Extension Request for Sites 3 and 5, Marine Corps Air Station, El Toro,
dated November 13, 2002

Dear Mr. Gould:

EPA has received your request for an extension to the FFA schedule for submittal of a
revised draft ROD for Sites 3 and 5 to August 19, 2003.

As noted in the request, many changes to the draft ROD have been proposed including
possibly consolidating waste from Site 5 into Site 3 as well as possibly reducing the current
footprint of Site 3. In addition, completion of the draft ROD hinged upon issuance of the Draft
Release Report for the Radiological Survey. Discussions regarding radiological action levels
continue between the Navy and the regulatory agencies.

EPA is in support of further exploring the possible consolidation of wastes for these
landfills, and we concur with the request for a 9-month extension in order to complete the
required documentation. We understand that further information is forthcoming and that the
information the Navy has shared with the BCT thus far is preliminary. We look forward to
working as a team to reach a sensible cleanup decision for these sites.

If you have any questions, please call me at (415) 972-3012.

Sincerely,

Nicole Moué;
Project Mana;
Federal Facilities Cleanup Branch



CcC:

Triss Chesney, DTSC
John Broderick, RWQCB

Jerry Werner, RAB Community Co-Chair
Polin Modanlou, MCAS El Toro Local Redevelopment Authority
Kyle Olewnik, SWDIV



